
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/24/2015

ESTIMATE SUMMARY 10:42:56

CONTID: C19735R        ESTIMATE NO: 0002 PROG 2005

PCN: 19735R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 103 PERCENT TIME:

PROJECT NO: STA103A-002                   

SH103 OVERLAY MM .2-13.5

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 06/23/2015 DATE TIME STARTED 05/01/2015

14802 W, 44th AVE. DATE LET 11/13/2014 DATE WORK BEGAN 05/12/2015

 DATE AWARDED 12/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/17/2014 DATE ACCEPTED

GOLDEN CO 80403     303 279 6611 DATE NOTICE TO PROCEED 05/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,008,691.30 PARTICIPATING $ $ 2,053,330.98

AWARD PROJECT AMT: 3,633,428.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -50,177.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.89

WORK DAYS

WORK DAYS

54.82%

1,811,220.86

2,053,330.98

2,053,330.98

2,003,153.73

$

$

$

$

2,197,470.44

0.00

2,197,470.44

0.00

2,197,470.44

-54,501.43

0.00

2,142,969.01

0.00

AMOUNT DUE 2,142,969.01 2,003,153.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,003,153.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

24,500.00000

0010 *Removal of Headwall 0.000

1.000

202-00015  
 

3,070.001.000

3,070.00

1.000

EACH

3,070.00000

0015 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

60.000

LF  

187.00000

0020 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

90.000

LF  

27.50000

0025 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

3.000

SY  

330.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

104,722.000

202-00240  
 

366,527.00104,722.000

366,527.00

142,886.000

SY  

3.50000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

115.000

SF  

2.20000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

322.00000

0045 Removal of Sign Panel 1.000

0.000

202-00821  
 

161.001.000

0.00

1.000

EACH

161.00000

0050 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

300.000

LF  

1.40000

0055 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

5.000

EACH

2,340.00000
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PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

1.000

EACH

597.00000

0065 Blading 0.000

7.000

203-01500  
 

1,092.007.000

1,092.00

50.000

HOUR

156.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

75.000

HOUR

188.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

75.000

HOUR

273.00000

0080 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

106.00000

0085 Combination Loader 3.000

0.000

203-01594  
 

381.003.000

0.00

75.000

HOUR

127.00000

0090 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

6.000

HOUR

246.00000

0095 Structure Excavation 75.000

0.000

206-00000  
 

4,537.5075.000

0.00

75.000

CY  

60.50000

0100 Structure Backfill (Class 1) 75.000

0.000

206-00100  
 

4,920.0075.000

0.00

75.000

CY  

65.60000

0105 *Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

19.000

CY  

476.00000

0110 *Erosion Log (12 Inch) 0.000

70.000

208-00002  
 

700.0070.000

700.00

200.000

LF  

10.00000
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PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Aggregate Bag 125.000

100.000

208-00035  
 

2,452.50225.000

1,090.00

225.000

LF  

10.90000

0120 *Rock Check Dam 1.000

0.000

208-00041  
 

5,120.001.000

0.00

1.000

EACH

5,120.00000

0125 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

5,200.00000

0130 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

630.002.000

0.00

50.000

HOUR

315.00000

0135 Removal and Disposal of Sediment (Equipment) 4.250

0.000

208-00105  
 

1,534.254.250

0.00

50.000

HOUR

361.00000

0140 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

75.000

HOUR

159.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

175.00000

0150 *Erosion Control Supervisor 2.000

25.000

208-00205  
 

3,051.0027.000

2,825.00

150.000

HOUR

113.00000

0155 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

1,500.000

LF  

14.10000

0160 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

498.00000

0165 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

249.00000



CONTID: C19735R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

31,900.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

31,900.00000

0180 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.100

ACRE

31,900.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

106.00000

0190 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

16.000

HOUR

157.00000

0195 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

5.000

HOUR

135.00000

0200 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

5.000

CY  

134.00000

0205 Aggregate Base Course (Class 6) (Special) 0.000

62.500

304-06008  
 

4,875.0062.500

4,875.00

738.000

CY  

78.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 12.960

18.710

403-00720  
 

5,130.5431.670

3,031.02

100.000

TON 

162.00000

0215 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

15,398.010

403-34721  
 

1,222,601.9915,398.010

1,222,601.99

19,702.000

TON 

79.40000

0220 Emulsified Asphalt (Slow-Setting) 0.000

8,000.000

411-10255  
 

45,600.008,000.000

45,600.00

8,000.000

GAL 

5.70000



CONTID: C19735R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

12.000

CY  

608.00000

0230 *Concrete Class B 0.000

3.600

601-01000  
 

7,020.003.600

7,020.00

3.600

CY  

1,950.00000

0235 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

56.000

603-01365  
 

15,400.0056.000

15,400.00

120.000

LF  

275.00000

0240 *12 Inch Perforated Pipe Underdrain 0.000

0.000

605-00120  
 

0.000.000

0.00

335.000

LF  

69.30000

0245 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,000.000

LF  

23.60000

0250 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

899.00000

0255 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,360.00000

0260 Fence (Plastic) 0.000

40.000

607-11525  
 

212.0040.000

212.00

100.000

LF  

5.30000

0265 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

100.000

SY  

95.10000

0270 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

3.000

SY  

325.00000

0275 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

8.000

SF  

61.90000
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PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

90.000

LF  

43.50000

0285 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1,070.000

EACH

28.00000

0290 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

300.000

EACH

33.60000

0295 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

110.000

SF  

31.30000

0300 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

66.000

SF  

42.50000

0305 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

29.000

EACH

336.00000

0310 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

615.00000

0315 *Construction Surveying 0.250

0.250

625-00000  
 

14,400.000.500

7,200.00

1.000

L S 

28,800.00000

0320 *Mobilization 0.000

1.000

626-00000  
 

263,500.001.000

263,500.00

1.000

L S 

263,500.00000

0322 Public Info Services Public Information Services (Tier 
III)

0.250

0.250

626-01000  
 

14,685.000.500

7,342.50

1.000

L S 

29,370.00000

0325 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

821.000

GAL 

81.10000
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PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0330 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

546.000

627-00012  
 

22,276.80546.000

22,276.80

1,642.000

GAL 

40.80000

0335 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

181.000

SF  

22.40000

0340 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

122.000

SF  

15.70000

0345 *Flagging 357.000

1,152.000

630-00000  
 

36,366.901,509.000

27,763.20

3,000.000

HOUR

24.10000

0350 *Traffic Control Inspection 7.000

6.000

630-00007  
 

2,912.0013.000

1,344.00

40.000

DAY 

224.00000

0355 *Traffic Control Management 13.000

15.000

630-00012  
 

16,912.0028.000

9,060.00

90.000

DAY 

604.00000

0360 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,120.001.000

1,120.00

2.000

EACH

1,120.00000

0365 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

4.000

EACH

83.90000

0370 *Construction Traffic Sign (Panel Size B) 10.000

9.000

630-80342  
 

1,594.1019.000

755.10

76.000

EACH

83.90000

0375 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,590.001.000

0.00

2.000

EACH

5,590.00000

0380 *Drum Channelizing Device 10.000

10.000

630-80360  
 

784.0020.000

392.00

100.000

EACH

39.20000
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PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0385 Concrete Barrier (Temporary) 75.000

0.000

630-80370  
 

8,325.0075.000

0.00

150.000

LF  

111.00000

0390 *Traffic Cone 25.000

50.000

630-80380  
 

300.0075.000

200.00

400.000

EACH

4.00000

0395 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

1.000

DAY 

1,680.00000

0400 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

10.000

DAY 

1,200.00000

0405 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

447.00000

0407 Traffic Signal (Temp) Temporary Traffic Signal 0.250

0.250

630-86800  
 

9,126.750.500

4,563.38

1.000

L S 

18,253.50000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

27,376.500

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0425 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

115,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000



CONTID: C19735R        COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0435 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0440 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0445 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 2,092,908.332,019,560.993,595,986.00CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0455 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

15.000

SY  

330.00000

0460 *Removal of Asphalt Mat (Planing) 210.000

0.000

202-00240  
 

735.00210.000

0.00

420.000

SY  

3.50000

0465 *Removal of Bridge Railing 123.000

0.000

202-00425  
 

6,752.70123.000

0.00

247.000

LF  

54.90000

0470 *Removal of Portions of Present Structure (Class 1) 0.670

0.000

202-00450  
 

149.410.670

0.00

46.000

SY  

223.00000

0475 *Removal of Portions of Present Structure (Class 2) 38.000

0.000

202-00453  
 

29,374.0038.000

0.00

38.000

SY  

773.00000

0480 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

17.000

CY  

1,690.00000



CONTID: C19735R        COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19735R-BID   ESTIMATE RUN 06/24/2015

PROJECT: STA103A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0485 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

23.180

403-34721  
 

1,840.4923.180

1,840.49

68.000

TON 

79.40000

0490 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

281.000

SY  

13.50000

0495 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

259.000

LF  

309.00000

0500 *Waterproofing (Membrane) 0.000

165.000

515-00120  
 

3,151.50165.000

3,151.50

359.000

SY  

19.10000

0505 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

180.000

SY  

17.20000

0510 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

116.000

SY  

58.40000

0515 *Bridge Expansion Device (Special) 0.000

36.000

518-01050  
 

14,580.0036.000

14,580.00

65.000

LF  

405.00000

0520 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

2.000

CY  

3,090.00000

0525 *Concrete Class DT (Deck Topping) 2.500

0.000

601-03540  
 

6,450.002.500

0.00

4.000

CY  

2,580.00000

0530 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

74.000

LB  

6.90000

0535 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

1,740.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:56

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0540 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

0.000.000

0.00

1.000

EACH

1,910.00000

0545 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

12.000

LF  

258.00000

0550 *Bridge Rail Type 7 (Special) 0.000

31.000

606-10705  
 

14,198.0031.000

14,198.00

247.000

LF  

458.00000

0555 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

15.000

SY  

325.00000

0560 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

36.000

SF  

61.90000

0565 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

15.000

LF  

158.00000

0570 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

18,400.00000

CAT 77,231.1033,769.99385,374.30CURRENT AMT0300 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0575 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0580 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0585 Sanitary Facility 1.000

0.000

620-00020  
 

831.001.000

0.00

1.000

EACH

831.00000

CAT 27,331.000.0027,331.00CURRENT AMT0400 $ $ $

$ 2,197,470.432,053,330.98$4,008,691.30$CURRENT AMTPROJECT TOTAL


